Projected Go Live Dates:

Admissions	Sep-24
General Person	Sep-24
Financial Aid (ISIRs)	Mar-25
Schedule	Apr-25 and May-25
Registration	Apr-25 and May-25 (1 week after schedule posted)
Student AR	Apr-25 and May-25
Cal Grant	Aug-25
Degree Works	Apr-25 and May-25

Timeline Key

- Define, Design, Configure, Test
- Deploy
- Continuous Improvement

Go Live/ Planned Dates Pending	Project Area
	Project Management Services
Tentative	Change Management
	Data Governance
	General / Technical
	Banner SaaS Environment
Sep-24	Banner General Module
	Integration Deployment
Jul-24	Legacy Finance and HR
Sep-24	Admissions
Jan-25	Financial Aid and Payroll for Student Employees
May-25	Student and AR
	Ethos Architecture/Design Workshop
	Ethos Integration
	Identity Tactical Planning
	Active Directory Provisioning (ADAP) --Ellucian Ethos User Provisioning
	Enterprise Job Scheduler (ISE)
	Reporting and Evision Solutions
	Evisions FormFusion
	Evisions Argos (Training)
	Argos reports for replacement of SQL reports
	Insights
	Ellucian Experience
	Student / Financial Aid
	Banner Student Module
Apr-25 and May-25	Catalog/Schedule
Apr-25 and May-25	Registration
	CA eTranscript
Sep-24	Admissions
	CCCApply
Apr-25 and May-25	Accounts Receivable
Apr-25 and May-25	Touch Net for Student AR
	Intelligent Learning Platform--**Canvas**
Mar-25	Banner Financial Aid Module
Aug-25	Cal Grant (roster pull from CSAC)
Apr-25	Ellucian Degree Works
	Student Educational Planner
	Transfer Equivalency
	CRM Advise
	Data Migration
	Banner Document Management
	Ellucian Workflow